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ESTIMATE RUN 01/29/2013

ESTIMATE SUMMARY 15:29:45

CONTID: C11873         ESTIMATE NO: 0012 PROG 2005

PCN: 11873-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHERRYVALE RD. TO N. 75TH ST. PERCENT TIME:

PROJECT NO: STA0072-010                   

CHERRYVALE RD. TO N. 75TH ST.

NAME OF ROAD: 007C

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 12/25/2012 DATE TIME STARTED 12/05/2011

2027 WEST COLFAX DATE LET 10/27/2011 DATE WORK BEGAN

 DATE AWARDED 11/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2011 DATE ACCEPTED

DENVER CO 80204     303-562-2000 DATE NOTICE TO PROCEED 12/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,721,188.44 PARTICIPATING $ $ 958,183.79

AWARD PROJECT AMT: 17,034,895.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -39,161.08

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.22

WORK DAYS

WORK DAYS

61.77%

7,156,293.77

958,183.79

919,022.71

919,022.71

$

$

$

$

11,564,894.67

0.00

11,564,894.67

407,994.48

11,972,889.15

-255,523.44

0.00

11,717,365.71

0.00

AMOUNT DUE 11,717,365.71 919,022.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 919,022.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

238.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

1.000

L S 

55,000.00000 44,000.000.800

0.00

0010 Removal of Structures and Obstructions 0.540

0.000

202-00000  
 

1.000

L S 

20,000.00000 10,800.000.540

0.00

0015 *Removal of Tree 387.000

4.000

202-00010  
 

391.000

EACH

150.00000 58,650.00391.000

600.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

10.000

EACH

485.00000 970.002.000

0.00

0025 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

480.00000 480.001.000

0.00

0030 Removal of Slope and Ditch Paving 12.000

0.000

202-00026  
 

12.000

SY  

33.00000 396.0012.000

0.00

0035 Removal of Pipe 1,175.000

0.000

202-00035  
 

2,634.000

LF  

13.50000 15,862.501,175.000

0.00

0040 Removal of Delineator 0.000

37.000

202-00090  
 

90.000

EACH

11.50000 425.5037.000

425.50

0045 Removal of Wall 0.000

113.000

202-00155  
 

208.000

LF  

10.00000 1,130.00113.000

1,130.00

0050 Removal of Concrete Median Cover Material 389.000

0.000

202-00190  
 

653.000

SY  

9.50000 3,695.50389.000

0.00

0055 Removal of Sidewalk 373.000

0.000

202-00200  
 

373.000

SY  

5.25000 1,958.25373.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 5,855.000

0.000

202-00203  
 

7,412.000

LF  

3.40000 19,907.005,855.000

0.00

0065 Removal of Concrete Curb Ramp 22.000

0.000

202-00206  
 

32.000

SY  

8.00000 176.0022.000

0.00

0070 Removal of Concrete Pavement 9,699.000

0.000

202-00210  
 

9,717.000

SY  

8.80000 85,351.209,699.000

0.00

0075 *Removal of Asphalt Mat 24,013.000

524.000

202-00220  
 

58,199.000

SY  

3.10000 76,064.7024,537.000

1,624.40

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,805.000

SY  

1.50000 0.000.000

0.00

0085 *Removal of Pavement Marking 16,248.000

55.000

202-00250  
 

20,050.000

SF  

1.50000 24,454.5016,303.000

82.50

0090 Removal of Ground Sign 20.000

0.000

202-00810  
 

59.000

EACH

24.00000 480.0020.000

0.00

0095 Removal of Sign Panel 0.000

0.000

202-00821  
 

15.000

EACH

49.00000 0.000.000

0.00

0100 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

565.00000 0.000.000

0.00

0105 *Removal of Traffic Signal Pole 4.000

2.000

202-00840  
 

7.000

EACH

755.00000 4,530.006.000

1,510.00

0110 *Removal of Traffic Signal Controller and Cabin et 1.000

1.000

202-00848  
 

2.000

EACH

1,135.00000 2,270.002.000

1,135.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 3,139.000

0.000

202-01000  
 

4,147.000

LF  

0.90000 2,825.103,139.000

0.00

0120 *Removal of Guardrail Type 3 253.000

115.000

202-01130  
 

368.000

LF  

2.50000 920.00368.000

287.50

0125 Removal of Guardrail Type 4 0.000

61.000

202-01140  
 

61.000

LF  

8.50000 518.5061.000

518.50

0130 *Removal of End Anchorage 2.000

2.000

202-01300  
 

4.000

EACH

180.00000 720.004.000

360.00

0135 Unclassified Excavation (Complete In Place) 135,726.000

8,037.000

203-00010  
 

167,641.000

CY  

7.00000 1,006,341.00143,763.000

56,259.00

0140 *Embankment Material (Complete In Place) (Speci al) 30,748.000

7,782.000

203-00062  
 

59,251.000

CY  

14.00000 539,420.0038,530.000

108,948.00

0145 Muck Excavation 240.000

47.000

203-00100  
 

2,000.000

CY  

8.00000 2,296.00287.000

376.00

0150 Proof Rolling 13.000

1.000

203-01100  
 

40.000

HOUR

130.00000 1,820.0014.000

130.00

0155 Blading 0.000

2.000

203-01500  
 

100.000

HOUR

120.00000 240.002.000

240.00

0160 Dozing 30.000

3.500

203-01550  
 

50.000

HOUR

130.00000 4,355.0033.500

455.00

0165 Combination Loader 0.000

3.000

203-01594  
 

50.000

HOUR

135.00000 405.003.000

405.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 796.500

140.500

203-01597  
 

937.000

HOUR

240.00000 224,880.00937.000

33,720.00

0175 Structure Excavation 322.000

0.000

206-00000  
 

326.000

CY  

7.00000 2,254.00322.000

0.00

0180 Topsoil 6,750.000

0.000

207-00205  
 

13,500.000

CY  

4.20000 28,350.006,750.000

0.00

0185 *Silt Dike 0.000

0.000

208-00001  
 

110.000

LF  

9.00000 0.000.000

0.00

0190 *Erosion Log (12 Inch) 12,140.000

500.000

208-00002  
 

33,962.000

LF  

4.00000 50,560.0012,640.000

2,000.00

0195 *Silt Fence 1,378.000

60.000

208-00020  
 

1,438.000

LF  

2.60000 3,738.801,438.000

156.00

0200 *Gravel Bag 859.000

102.000

208-00034  
 

961.000

LF  

4.15000 3,988.15961.000

423.30

0205 *Check Dam 0.000

0.000

208-00040  
 

187.000

EACH

350.00000 0.000.000

0.00

0210 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

1,700.00000 1,700.001.000

0.00

0215 *Storm Drain Inlet Protection (Type 1) 95.000

0.000

208-00051  
 

582.000

LF  

5.00000 475.0095.000

0.00

0220 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

36.000

LF  

5.00000 0.000.000

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Vehicle Tracking Pad 9.000

0.000

208-00070  
 

10.000

EACH

1,400.00000 12,600.009.000

0.00

0230 Removal and Disposal of Sediment (Labor) 430.000

2.000

208-00103  
 

432.000

HOUR

55.00000 23,760.00432.000

110.00

0235 Removal and Disposal of Sediment (Equipment) 24.500

8.000

208-00105  
 

100.000

HOUR

70.00000 2,275.0032.500

560.00

0240 *Sweeping (Sediment Removal) 161.750

19.000

208-00106  
 

600.000

HOUR

145.00000 26,208.75180.750

2,755.00

0245 Removal of Trash 94.250

6.000

208-00107  
 

431.000

HOUR

55.00000 5,513.75100.250

330.00

0250 Erosion Control Supervisor 219.000

20.000

208-00206  
 

431.000

DAY 

76.39000 18,257.21239.000

1,527.80

0255 Temporary Berms 60.000

0.000

208-00300  
 

60.000

LF  

7.00000 420.0060.000

0.00

0260 Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

12.000

EACH

190.00000 190.001.000

0.00

0265 Reset Mailbox Structure (Type 2) 1.000

0.000

210-00012  
 

3.000

EACH

225.00000 225.001.000

0.00

0270 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

11.000

EACH

345.00000 0.000.000

0.00

0275 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

3.000

EACH

360.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Light Standard 2.000

0.000

210-00750  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0285 Reset Ground Sign 0.000

0.000

210-00810  
 

53.000

EACH

160.00000 0.000.000

0.00

0290 Reset Sign Panel 0.000

0.000

210-00815  
 

8.000

EACH

57.00000 0.000.000

0.00

0295 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

1.000

EACH

110.00000 0.000.000

0.00

0300 *Reset Gate 0.000

0.000

210-01011  
 

2.000

EACH

110.00000 0.000.000

0.00

0305 Adjust Manhole 0.000

1.000

210-04010  
 

2.000

EACH

560.00000 560.001.000

560.00

0310 Modify Inlet 1.000

0.000

210-04020  
 

2.000

EACH

1,565.00000 1,565.001.000

0.00

0315 *Seeding (Native) 2.800

0.000

212-00006  
 

25.000

ACRE

900.00000 2,520.002.800

0.00

0320 *Sod 0.000

0.000

212-00050  
 

14,560.000

SF  

1.15000 0.000.000

0.00

0325 *Mulching (Weed Free Hay) 0.000

0.400

213-00002  
 

25.000

ACRE

650.00000 260.000.400

260.00

0330 *Mulching (Decorative) 0.000

0.000

213-00005  
 

47.000

CF  

6.70000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Spray-on Mulch Blanket 2.600

0.000

213-00012  
 

5.000

ACRE

3,450.00000 8,970.002.600

0.00

0340 *Mulch Tackifier 753.000

83.000

213-00061  
 

5,000.000

LB  

2.50000 2,090.00836.000

207.50

0345 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

138.000

LF  

3.25000 0.000.000

0.00

0350 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

19,000.00000 0.000.000

0.00

0355 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

12.000

EACH

430.00000 0.000.000

0.00

0360 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

32.000

EACH

41.00000 0.000.000

0.00

0365 *Brush Layer Cutting 0.000

0.000

214-01010  
 

340.000

EACH

4.30000 0.000.000

0.00

0370 *Soil Retention Blanket (Straw-Coconut) 1,436.000

0.000

216-00201  
 

1,436.000

SY  

1.90000 2,728.401,436.000

0.00

0375 *Environmental Health and Safety Management 0.600

0.100

250-00010  
 

1.000

L S 

2,900.00000 2,030.000.700

290.00

0380 *Monitoring Technician 0.000

0.000

250-00050  
 

20.000

HOUR

86.00000 0.000.000

0.00

0385 *Health and Safety Officer 0.000

3.000

250-00110  
 

20.000

HOUR

97.00000 291.003.000

291.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Aggregate Base Course (Class 5) 2,335.000

0.000

304-05000  
 

2,335.000

TON 

20.00000 46,700.002,335.000

0.00

0395 Aggregate Base Course (Class 6) 7,238.000

2,067.000

304-06007  
 

16,924.000

CY  

22.90000 213,084.509,305.000

47,334.30

0400 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

37.000

CY  

17.60000 0.000.000

0.00

0401 ABC (CL 3) Aggregate Base Course (Class 3) 41.000

0.000

304-03005  
 

41.000

CY  

34.00000 1,394.0041.000

0.00

0405 *Hot Mix Asphalt (Patching) (Asphalt) 41.110

0.000

403-00720  
 

54.000

TON 

195.00000 8,016.4541.110

0.00

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 9,173.070

1,317.540

403-33841  
 

20,299.000

TON 

57.40000 602,161.0110,490.610

75,626.80

0411 Added Item (Dollar)/ Price Reduction Overweight  Trucks -260.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -260.00-260.000

0.00

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

8,756.000

TON 

78.85000 0.000.000

0.00

0420 *Concrete Pavement (6 Inch) 580.000

0.000

412-00600  
 

1,051.000

SY  

35.00000 20,300.00580.000

0.00

0425 Concrete Pavement (8 Inch) 1,402.000

0.000

412-00800  
 

1,402.000

SY  

46.40000 65,052.801,402.000

0.00

0430 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

48.000

SY  

57.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Geotextile (Drainage) (Class 3) 1,495.000

0.000

420-00114  
 

1,495.000

SY  

5.25000 7,848.751,495.000

0.00

0440 Steel Sheet Piling (Type I) 279.000

0.000

501-00000  
 

279.000

SF  

60.00000 16,740.00279.000

0.00

0445 *Drilled Caisson (36 Inch) 120.000

0.000

503-00036  
 

135.000

LF  

229.00000 27,480.00120.000

0.00

0445 MATERIAL ALLOWANCE Reinforcing steel for drille d 
caissons

0.000

0.000LF  

229.00000 0.000.000

0.00

0450 Grouted Riprap (36 Inch) (Special) 101.000

0.000

506-00036  
 

101.000

CY  

158.00000 15,958.00101.000

0.00

0455 Riprap (9 Inch) 245.000

0.000

506-00209  
 

976.000

CY  

38.00000 9,310.00245.000

0.00

0460 Riprap (12 Inch) 49.000

0.000

506-00212  
 

49.000

CY  

43.00000 2,107.0049.000

0.00

0461 Geogrid Reinforce Geogrid Reinforcement 118.000

206.000

506-01020  
 

324.000

SY  

7.00000 2,268.00324.000

1,442.00

0465 Concrete Slope and Ditch Paving 1.000

0.000

507-00000  
 

3.000

CY  

270.00000 270.001.000

0.00

0470 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

315.00000 0.000.000

0.00

0475 *Pipe Railing 0.000

0.000

514-00000  
 

63.000

LF  

74.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Concrete Class D (Wall) 25.000

0.000

601-03050  
 

33.000

CY  

460.00000 11,500.0025.000

0.00

0485 *Reinforcing Steel 958.000

0.000

602-00000  
 

1,543.000

LB  

0.75000 718.50958.000

0.00

0490 18 Inch Reinforced Concrete Pipe (Complete In P lace) 1,073.000

97.000

603-01185  
 

1,398.000

LF  

61.00000 71,370.001,170.000

5,917.00

0495 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,670.000

0.000

603-01245  
 

1,831.000

LF  

74.00000 123,580.001,670.000

0.00

0500 30 Inch Reinforced Concrete Pipe (Complete In P lace) 1,745.000

102.000

603-01305  
 

2,007.000

LF  

89.00000 164,383.001,847.000

9,078.00

0505 36 Inch Reinforced Concrete Pipe (Complete In P lace) 552.000

0.000

603-01365  
 

866.000

LF  

121.00000 66,792.00552.000

0.00

0510 42 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01425  
 

13.000

LF  

160.00000 0.000.000

0.00

0515 54 Inch Reinforced Concrete Pipe (Complete In P lace) 233.000

0.000

603-01545  
 

233.000

LF  

179.00000 41,707.00233.000

0.00

0520 66 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

380.000

603-01665  
 

422.000

LF  

240.00000 91,200.00380.000

91,200.00

0525 72 Inch Reinforced Concrete Pipe (Complete In P lace) 1,460.000

0.000

603-01725  
 

2,185.000

LF  

270.00000 394,200.001,460.000

0.00

0530 38x24 Inch Reinforced Concrete Pipe Elliptical 109.000

8.000

603-02305  
 

117.000

LF  

245.00000 28,665.00117.000

1,960.00
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CAT NO0200 ROADWAY 

0535 18 Inch Reinforced Concrete End Section 1.000

2.000

603-05018  
 

3.000

EACH

600.00000 1,800.003.000

1,200.00

0540 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

900.00000 900.001.000

0.00

0545 30 Inch Plastic Pipe 141.000

0.000

603-50030  
 

141.000

LF  

96.00000 13,536.00141.000

0.00

0550 7x4 Foot Concrete Box Culvert (Precast) 48.000

0.000

603-70704  
 

1,107.000

LF  

400.00000 19,200.0048.000

0.00

0555 Inlet Type C (5 Foot) 10.000

0.000

604-00305  
 

11.000

EACH

1,660.00000 16,600.0010.000

0.00

0560 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

2.000

EACH

2,940.00000 5,880.002.000

0.00

0565 Inlet Type C (15 Foot) 2.000

0.000

604-00315  
 

2.000

EACH

3,400.00000 6,800.002.000

0.00

0570 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0575 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

2.000

EACH

4,100.00000 8,200.002.000

0.00

0580 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0585 Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00
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0590 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0595 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0600 Inlet Type 16 (15 Foot) 2.000

0.000

604-16015  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00

0605 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

3.000

EACH

3,900.00000 11,700.003.000

0.00

0610 Inlet Type R  L 5 (10 Foot) 12.000

0.000

604-19110  
 

12.000

EACH

4,330.00000 51,960.0012.000

0.00

0615 Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

1.000

EACH

4,700.00000 0.000.000

0.00

0620 Inlet Type R  L 10 (5 Foot) 5.000

0.000

604-19205  
 

8.000

EACH

5,100.00000 25,500.005.000

0.00

0625 Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

2.000

EACH

7,400.00000 7,400.001.000

0.00

0630 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

2.000

EACH

6,200.00000 6,200.001.000

0.00

0635 Inlet Type R  L 15 (10 Foot) 5.000

1.000

604-19310  
 

10.000

EACH

8,200.00000 49,200.006.000

8,200.00

0640 Inlet Type R  L 15 (15 Foot) 2.000

1.000

604-19315  
 

3.000

EACH

10,000.00000 30,000.003.000

10,000.00
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0645 Settling Basin 1.000

0.000

604-20010  
 

2.000

EACH

77,800.00000 77,800.001.000

0.00

0650 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

2,850.00000 2,850.001.000

0.00

0655 Manhole Slab Base (10 Foot) 17.000

0.000

604-30010  
 

18.000

EACH

3,430.00000 58,310.0017.000

0.00

0660 Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

7.000

EACH

5,200.00000 26,000.005.000

0.00

0665 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

2.000

EACH

14,200.00000 0.000.000

0.00

0670 Manhole T-Base (10 Foot) 4.000

0.000

604-32010  
 

4.000

EACH

4,800.00000 19,200.004.000

0.00

0675 Manhole T-Base (15 Foot) 0.000

1.000

604-32015  
 

3.000

EACH

5,600.00000 5,600.001.000

5,600.00

0680 Manhole Special 0.000

0.000

604-39000  
 

3.000

EACH

1,875.00000 0.000.000

0.00

0681 6 In PP Underdrain CMO # 6 740.000

0.000

605-00060  
 

740.000

LF  

25.00000 18,500.00740.000

0.00

0685 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

725.000

LF  

16.00000 0.000.000

0.00

0690 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

90.000

LF  

80.00000 0.000.000

0.00
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0695 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

650.00000 0.000.000

0.00

0700 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,130.00000 0.000.000

0.00

0705 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,080.00000 0.000.000

0.00

0710 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,020.00000 0.000.000

0.00

0715 *End Post 0.000

0.000

607-00005  
 

3.000

EACH

145.00000 0.000.000

0.00

0720 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

19.000

EACH

212.00000 424.002.000

0.00

0725 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

2,404.000

LF  

1.50000 0.000.000

0.00

0730 *Fence Wire With Metal Posts 631.000

0.000

607-01050  
 

1,606.000

LF  

1.70000 1,072.70631.000

0.00

0735 *Fence (Plastic) 2,766.000

0.000

607-11525  
 

2,766.000

LF  

4.00000 11,064.002,766.000

0.00

0740 *Fence (Temporary) 0.000

0.000

607-11580  
 

363.000

LF  

12.00000 0.000.000

0.00

0745 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

279.000

LF  

29.00000 0.000.000

0.00
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PERIOD
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0745 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 278.999

0.000LF  

8.53077 2,380.08278.999

0.00

0750 Concrete Sidewalk 2,658.000

2,006.000

608-00000  
 

13,054.000

SY  

21.20000 98,876.804,664.000

42,527.20

0751 Added Item (Dollar)/ Concrete Price Reduction -136.590

0.000

900-00006  
 

0.000

DOL 

1.00000 -136.59-136.590

0.00

0755 Concrete Curb Ramp 337.000

32.000

608-00010  
 

524.000

SY  

160.00000 59,040.00369.000

5,120.00

0760 Truncated Domes 48.000

0.000

608-00015  
 

88.000

SF  

33.50000 1,608.0048.000

0.00

0765 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

109.000

LF  

8.00000 0.000.000

0.00

0770 Curb and Gutter Type 2 (Section I-B) 1,402.000

55.000

609-21010  
 

6,060.000

LF  

9.00000 13,113.001,457.000

495.00

0775 Curb and Gutter Type 2 (Section II-B) 7,247.000

1,557.000

609-21020  
 

17,959.000

LF  

11.50000 101,246.008,804.000

17,905.50

0780 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

432.000

LF  

9.00000 0.000.000

0.00

0785 Gutter Type 2 (4 Foot) 57.000

0.000

609-24004  
 

528.000

LF  

16.30000 929.1057.000

0.00

0790 Gutter Type 2 (5 Foot) 0.000

0.000

609-24005  
 

38.000

LF  

20.00000 0.000.000

0.00
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0795 Median Cover Material (Patterned Concrete) 4,372.000

3,040.000

610-00020  
 

23,558.000

SF  

5.00000 37,060.007,412.000

15,200.00

0800 Delineator (Type I) 0.000

0.000

612-00001  
 

28.000

EACH

19.00000 0.000.000

0.00

0805 Delineator (Type II) 0.000

0.000

612-00002  
 

26.000

EACH

18.00000 0.000.000

0.00

0810 Delineator (Type III) 0.000

0.000

612-00003  
 

19.000

EACH

20.00000 0.000.000

0.00

0815 *2 Inch Electrical Conduit (Plastic) 1,032.000

57.000

613-01200  
 

1,089.000

LF  

7.55000 8,221.951,089.000

430.35

0820 *3 Inch Electrical Conduit (Plastic) 1,766.000

114.000

613-01300  
 

1,880.000

LF  

8.70000 16,356.001,880.000

991.80

0825 *Wiring 0.400

0.400

613-10000  
 

1.000

L S 

16,900.00000 13,520.000.800

6,760.00

0825 MATERIAL ALLOWANCE Wire for wiring 0.000

0.000L S 

16,900.00000 0.000.000

0.00

0825 MATERIAL ALLOWANCE Wiring 0.600

-0.400L S 

3,988.40000 797.680.200

-1,595.36

0830 *Luminaire (Special) 3.000

3.000

613-16000  
 

9.000

EACH

780.00000 4,680.006.000

2,340.00

0835 Sign Panel (Class I) 0.000

0.000

614-00011  
 

592.000

SF  

19.00000 0.000.000

0.00
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0840 Sign Panel (Class II) 0.000

0.000

614-00012  
 

136.000

SF  

23.00000 0.000.000

0.00

0845 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

595.000

LF  

10.00000 0.000.000

0.00

0850 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

219.000

LF  

8.90000 0.000.000

0.00

0855 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

29.000

EACH

100.00000 0.000.000

0.00

0860 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 0.000

0.000

614-01575  
 

98.000

LF  

18.00000 0.000.000

0.00

0865 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

0.000

614-01578  
 

7.000

EACH

230.00000 0.000.000

0.00

0870 *Pedestrian Signal Face (16) (Countdown) 8.000

8.000

614-70150  
 

17.000

EACH

500.00000 8,000.0016.000

4,000.00

0875 *Traffic Signal Face (12-12-12) 11.000

15.000

614-70336  
 

30.000

EACH

620.00000 16,120.0026.000

9,300.00

0880 *Traffic Signal Face (12-12-12-12) 2.000

2.000

614-70448  
 

4.000

EACH

866.00000 3,464.004.000

1,732.00

0885 *Pedestrian Push Button 8.000

8.000

614-72860  
 

17.000

EACH

500.00000 8,000.0016.000

4,000.00

0890 *Fire Preemption Unit and Timer 1.000

1.000

614-72866  
 

2.000

EACH

7,000.00000 14,000.002.000

7,000.00
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0895 *Microwave Vehicle Radar Detector 4.000

4.000

614-72887  
 

12.000

EACH

7,450.00000 59,600.008.000

29,800.00

0895 MATERIAL ALLOWANCE Microwave vehicle radar dete ctor 8.000

-4.000EACH

5,795.00000 23,180.004.000

-23,180.00

0900 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

2,035.00000 0.000.000

0.00

0905 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 2.000

0.000

614-81125  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0910 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000

0.000

614-81140  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00

0915 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 3.000

0.000

614-81145  
 

3.000

EACH

15,700.00000 47,100.003.000

0.00

0920 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000

0.000

614-81150  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0925 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000

0.000

614-81155  
 

2.000

EACH

16,700.00000 16,700.001.000

0.00

0930 *Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

31,000.00000 0.000.000

0.00

0935 *Telemetry (Field) 1.000

1.000

614-86105  
 

2.000

EACH

1,725.00000 3,450.002.000

1,725.00

0940 *Controller (Type 2070) 1.000

1.000

614-86748  
 

2.000

EACH

21,000.00000 42,000.002.000

21,000.00
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0940 MATERIAL ALLOWANCE Controller 1.000

-1.000EACH

9,300.00000 0.000.000

-9,300.00

0945 *42 Inch Welded Steel Pipe (Special) 133.000

0.000

619-10425  
 

133.000

LF  

580.00000 77,140.00133.000

0.00

0950 Detour Pavement 12,937.000

381.000

621-00450  
 

13,318.000

SY  

27.25000 362,915.5013,318.000

10,382.25

0955 *Sprinkler System 0.000

0.000

623-09900  
 

1.000

L S 

36,000.00000 0.000.000

0.00

0960 Detour Drainage Pipe (Class 0) 233.000

0.000

624-20300  
 

1,000.000

LF  

43.00000 10,019.00233.000

0.00

0965 18 Inch Drainage Pipe (Class 7) 52.000

0.000

624-27018  
 

149.000

LF  

51.00000 2,652.0052.000

0.00

0970 *Construction Surveying 0.650

0.000

625-00000  
 

1.000

L S 

87,000.00000 56,550.000.650

0.00

0971 Added Item (Hour)/ Added Hourly Survey 201.250

0.000

900-00010  
 

201.250

HOUR

100.00000 20,125.00201.250

0.00

0972 Added Item (Dollar)/ Field Lab 0.000

0.000

900-00006  
 

4,300.000

DOL 

1.00000 0.000.000

0.00

0973 F/A Trench Boxes 10,079.590

0.000

700-70034  
 

10,079.590

F A 

1.00000 10,079.5910,079.590

0.00

0975 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

800,000.00000 800,000.001.000

0.00
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0980 *Public Information Services 0.600

0.000

626-01000  
 

1.000

L S 

60,000.00000 36,000.000.600

0.00

0985 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

242.000

GAL 

66.00000 0.000.000

0.00

0990 *Pavement Marking Paint (Waterborne) 334.000

27.000

627-00011  
 

1,020.000

GAL 

43.00000 15,523.00361.000

1,161.00

0995 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

1,411.000

SF  

10.00000 0.000.000

0.00

1000 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

346.500

0.000

627-30327  
 

1,712.000

SF  

14.00000 4,851.00346.500

0.00

1005 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 930.000

0.000

627-30332  
 

3,862.000

SF  

9.70000 9,021.00930.000

0.00

1010 *Flagging CMO2 17,254.500

999.500

630-00000  
 

18,254.000

HOUR

22.15000 404,326.1018,254.000

22,138.93

1015 *Traffic Control Inspection 101.000

11.000

630-00007  
 

150.000

DAY 

54.00000 6,048.00112.000

594.00

1020 *Traffic Control Management 226.000

19.000

630-00012  
 

431.000

DAY 

595.00000 145,775.00245.000

11,305.00

1025 *Barricade (Type 3 M-A) (Temporary) 23.500

0.000

630-80335  
 

47.000

EACH

87.00000 2,044.5023.500

0.00

1030 *Construction Traffic Sign (Panel Size A) CMO2 103.500

0.000

630-80341  
 

207.000

EACH

87.00000 9,004.50103.500

0.00
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1035 *Construction Traffic Sign (Panel Size B) CMO2 73.000

0.000

630-80342  
 

146.000

EACH

87.00000 6,351.0073.000

0.00

1040 *Construction Traffic Sign (Panel Size C) CMO2 8.000

0.000

630-80343  
 

18.000

EACH

87.00000 696.008.000

0.00

1045 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

10,000.00000 20,000.002.000

0.00

1050 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

0.000

0.000

630-80357  
 

2.000

EACH

1,100.00000 0.000.000

0.00

1055 *Drum Channelizing Device CMO2 326.500

0.000

630-80360  
 

653.000

EACH

27.00000 8,815.50326.500

0.00

1060 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

20.000

EACH

65.00000 0.000.000

0.00

1065 Concrete Barrier (Temporary) CMO2 2,160.000

0.000

630-80370  
 

4,320.000

LF  

26.00000 56,160.002,160.000

0.00

1070 *Traffic Cone 120.000

0.000

630-80380  
 

300.000

EACH

6.50000 780.00120.000

0.00

1075 *Impact Attenuator (Temporary) CMO2 1.000

0.000

630-85010  
 

2.000

EACH

4,700.00000 4,700.001.000

0.00

1080 *Traffic Signal (Temporary) 2.000

0.500

630-86810  
 

3.000

EACH

27,000.00000 67,500.002.500

13,500.00

1081 *F/A Vibration Monitoring 1.010

0.000

700-70034  
 

1.010

F A 

13,350.00000 13,483.501.010

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1082 F/A BVSD Fiber Line 2,666.240

0.000

700-70034  
 

2,666.240

F A 

1.00000 2,666.242,666.240

0.00

1083 Added Item (Dollar)/ Jones Engineering Associat es Lien -27,860.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -27,860.00-27,860.000

0.00

1085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

1086 F/A Century Link 14,147.910

949.100

700-70034  
 

15,097.010

F A 

1.00000 15,097.0115,097.010

949.10

1087 F/A Tetra Tech 8,369.690

0.000

700-70034  
 

8,369.690

F A 

1.00000 8,369.698,369.690

0.00

1088 F/A F/A Level 3 1,516.890

0.000

700-70034  
 

1,516.890

F A 

1.00000 1,516.891,516.890

0.00

1089 F/A F/A Xcel Gas 7,016.280

7,292.430

700-70034  
 

14,308.710

F A 

1.00000 14,308.7114,308.710

7,292.43

1090 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1091 F/A F/A Added CBC Removal 419.370

0.000

700-70034  
 

419.370

F A 

1.00000 419.37419.370

0.00

1092 F/A Xcel electric 3,611.100

976.030

700-70034  
 

4,587.130

F A 

1.00000 4,587.134,587.130

976.03

1093 F/A Comcast 9,295.630

4,029.420

700-70034  
 

13,325.050

F A 

1.00000 13,325.0513,325.050

4,029.42
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1094 F/A Drainage grade bust 10,110.450

0.000

700-70034  
 

10,110.450

F A 

1.00000 10,110.4510,110.450

0.00

1095 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1100 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1105 F/A Incentive 55,000.000

0.000

700-70014  
 

55,000.000

F A 

1.00000 55,000.0055,000.000

0.00

1110 F/A Fuel Cost Adjustment 3,938.900

0.000

700-70016  
 

75,000.000

F A 

1.00000 3,938.903,938.900

0.00

1115 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1120 F/A Asphalt Cement Cost Adjustment 1,903.320

0.000

700-70019  
 

75,000.000

F A 

1.00000 1,903.321,903.320

0.00

1125 F/A OJT Colorado Training Program 0.000

614.000

700-70022  
 

7,680.000

F A 

1.00000 614.00614.000

614.00

1130 F/A Railroad CMO2 140,442.390

59,842.880

700-70034  
 

200,285.270

F A 

1.00000 200,285.27200,285.270

59,842.88

1135 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1140 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 F/A DRB Standing Committee 1,262.500

0.000

700-70594  
 

15,000.000

F A 

1.00000 1,262.501,262.500

0.00

CAT 7,983,875.26744,271.6313,094,368.84CURRENT AMT0200 $ $ $

CAT NO0300 STR. WALL D-16-EA 

1155 *Removal of Bridge 0.000

0.800

202-00400  
 

1.000

EACH

76,000.00000 60,800.000.800

60,800.00

1160 Structure Excavation 0.000

0.000

206-00000  
 

395.000

CY  

7.00000 0.000.000

0.00

1165 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

545.000

CY  

15.50000 0.000.000

0.00

1170 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

27.000

CY  

17.20000 0.000.000

0.00

1175 Filter Material (Class A) 0.000

0.000

206-00510  
 

16.000

CY  

31.00000 0.000.000

0.00

1180 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

850.000

LF  

350.00000 0.000.000

0.00

1180 MATERIAL ALLOWANCE 0.000

0.000LF  

112.72590 0.000.000

0.00

1185 Precast Panel Facing 0.000

0.000

504-04420  
 

912.000

SF  

24.70000 0.000.000

0.00

1185 MATERIAL ALLOWANCE Precast panels 912.000

0.000SF  

13.50000 12,312.00912.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1190 *Structural Steel 0.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 0.000.000

0.00

1190 MATERIAL ALLOWANCE Str Steel 192,288.992

0.000LB  

1.21768 234,146.46192,288.992

0.00

1195 Paint Structural Steel 0.000

0.000

509-90003  
 

0.500

L S 

55,000.00000 0.000.000

0.00

1195 MATERIAL ALLOWANCE Paint Structural Steel 0.624

0.000L S 

27,500.00000 17,160.000.624

0.00

1200 Bearing Device (Type I) 0.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 0.000.000

0.00

1200 MATERIAL ALLOWANCE Bearing Device (Type 1) 10.000

0.000EACH

884.54750 8,845.4810.000

0.00

1205 Bridge Drain (Special) 0.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 0.000.000

0.00

1210 *Waterproof Coating 0.000

0.000

515-00300  
 

255.000

SY  

8.20000 0.000.000

0.00

1215 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

244.000

CY  

545.00000 0.000.000

0.00

1220 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

50,123.000

LB  

0.95000 0.000.000

0.00

1220 MATERIAL ALLOWANCE 852.995

0.000LB  

0.54556 465.36852.995

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1225 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

306.000

LF  

24.00000 0.000.000

0.00

1225 MATERIAL ALLOWANCE chain link 42' 305.999

0.000LF  

6.00845 1,838.58305.999

0.00

1230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1235 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00

1240 *Shotcrete 0.000

0.000

641-10000  
 

8.000

SY  

163.00000 0.000.000

0.00

CAT 335,567.8860,800.001,034,771.50CURRENT AMT0300 $ $ $

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1245 Structure Excavation 0.000

0.000

206-00000  
 

268.000

CY  

7.00000 0.000.000

0.00

1250 *Structure Backfill (Class 1) 698.000

0.000

206-00100  
 

698.000

CY  

15.50000 10,819.00698.000

0.00

1255 Structure Backfill (Class 2) 16.000

0.000

206-00200  
 

16.000

CY  

17.20000 275.2016.000

0.00

1260 Filter Material (Class A) 16.000

0.000

206-00510  
 

16.000

CY  

31.00000 496.0016.000

0.00

1265 *Shoring CMO2 1.000

0.000

206-01750  
 

1.000

L S 

51,000.00000 51,000.001.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1270 *Drilled Caisson (48 Inch) 850.000

0.000

503-00048  
 

850.000

LF  

350.00000 297,500.00850.000

0.00

1270 MATERIAL ALLOWANCE Drilled Caisson (48In) 0.000

0.000LF  

29.15000 0.000.000

0.00

1275 Precast Panel Facing 0.000

0.000

504-04420  
 

1,365.000

SF  

24.70000 0.000.000

0.00

1275 MATERIAL ALLOWANCE Precast panels 1,365.000

0.000SF  

13.50000 18,427.501,365.000

0.00

1280 *Structural Steel 192,289.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 374,963.55192,289.000

0.00

1280 MATERIAL ALLOWANCE Str Steel 0.000

0.000LB  

1.21767 0.000.000

0.00

1285 Paint Structural Steel 0.500

0.000

509-90003  
 

0.500

L S 

55,000.00000 27,500.000.500

0.00

1285 MATERIAL ALLOWANCE Paint Structural Steel 0.124

0.000L S 

27,500.00000 3,410.000.124

0.00

1290 Bearing Device (Type I) 10.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 13,000.0010.000

0.00

1290 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000

0.000EACH

884.54750 0.000.000

0.00

1295 Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 19,200.002.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1300 *Waterproof Coating 255.000

0.000

515-00300  
 

255.000

SY  

8.20000 2,091.00255.000

0.00

1305 Concrete Class D (Bridge) 255.000

0.000

601-03040  
 

255.000

CY  

545.00000 138,975.00255.000

0.00

1310 *Reinforcing Steel (Epoxy Coated) 50,336.000

0.000

602-00020  
 

50,336.000

LB  

0.95000 47,819.2050,336.000

0.00

1315 *Fence Chain Link (42 Inch) 317.000

0.000

607-53142  
 

317.000

LF  

24.00000 7,608.00317.000

0.00

1315 MATERIAL ALLOWANCE Fence chain link 42" 0.000

0.000LF  

6.00845 0.000.000

0.00

1320 Gutter Type 2 (2 Foot) 30.000

0.000

609-24002  
 

30.000

LF  

9.00000 270.0030.000

0.00

1325 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1330 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00

1335 *Shotcrete 0.000

0.000

641-10000  
 

17.000

SY  

163.00000 0.000.000

0.00

CAT 1,013,354.450.001,030,452.25CURRENT AMT0301 $ $ $

CAT NO0302 STR. WALLS 

1340 Removal of Sidewalk 35.000

0.000

202-00200  
 

35.000

SY  

5.25000 183.7535.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1345 Rock Excavation 15.000

0.000

203-00400  
 

240.000

CY  

20.00000 300.0015.000

0.00

1350 Structure Excavation 3,534.000

0.000

206-00000  
 

4,025.000

CY  

7.00000 24,738.003,534.000

0.00

1355 *Structure Backfill (Class 1) 2,627.000

0.000

206-00100  
 

3,919.000

CY  

15.50000 40,718.502,627.000

0.00

1360 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

123.000

CY  

17.20000 0.000.000

0.00

1365 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

710.000

CY  

19.30000 0.000.000

0.00

1370 *Geomembrane 0.000

0.000

420-00000  
 

620.000

SY  

10.80000 0.000.000

0.00

1375 *Drilled Caisson (30 Inch) 3,309.000

0.000

503-00030  
 

3,355.000

LF  

118.00000 390,462.003,309.000

0.00

1380 *Drilled Caisson (36 Inch) 1,325.000

0.000

503-00036  
 

1,460.000

LF  

229.00000 303,425.001,325.000

0.00

1380 MATERIAL ALLOWANCE Drilled Caisson (36In) 176.470

0.000LF  

18.44000 3,254.11176.470

0.00

1385 *Block Facing 0.000

0.000

504-04410  
 

1,921.000

SF  

23.60000 0.000.000

0.00

1390 Precast Panel Facing 5,466.000

0.000

504-04420  
 

10,700.000

SF  

24.70000 135,010.205,466.000

0.00
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PCN: 11873-BID    ESTIMATE RUN

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. WALLS 

1390 MATERIAL ALLOWANCE Precast panels 5,234.000

0.000SF  

13.50000 70,659.005,234.000

0.00

1395 *Masonry Landscape Wall (Dry Stack) 7,184.000

296.000

504-08255  
 

7,480.000

SF  

45.70000 341,836.007,480.000

13,527.20

1395 MATERIAL ALLOWANCE Masonry Block 111.285

-111.285SF  

45.70000 0.000.000

-5,085.72

1400 *Pipe Railing 0.000

0.000

514-00000  
 

1,232.000

LF  

74.00000 0.000.000

0.00

1405 *Concrete Class D 481.400

0.000

601-03000  
 

713.000

CY  

420.00000 202,188.00481.400

0.00

1410 *Reinforcing Steel (Epoxy Coated) 104,014.000

0.000

602-00020  
 

127,161.000

LB  

0.95000 98,813.30104,014.000

0.00

1415 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

339.000

LF  

29.00000 0.000.000

0.00

1415 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 339.000

0.000LF  

8.53077 2,891.93339.000

0.00

1420 *Fence Chain Link (42 Inch) 140.000

0.000

607-53142  
 

1,414.000

LF  

24.00000 3,360.00140.000

0.00

1420 MATERIAL ALLOWANCE Fence chain link 42" 1,273.999

0.000LF  

6.00845 7,654.761,273.999

0.00

1425 Concrete Sidewalk 0.000

0.000

608-00000  
 

35.000

SY  

21.20000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1430 Gutter Type 2 (2 Foot) 154.000

0.000

609-24002  
 

154.000

LF  

9.00000 1,386.00154.000

0.00

1435 *Shotcrete 1,718.000

0.000

641-10000  
 

1,718.000

SY  

163.00000 280,034.001,718.000

0.00

CAT 1,906,914.558,441.482,335,469.40CURRENT AMT0302 $ $ $

CAT NO0303 IRRIGATION STRS. 

1440 Removal of Concrete Box Culvert 2.000

1.000

202-00020  
 

3.000

EACH

6,300.00000 18,900.003.000

6,300.00

1445 Clay Plating (Complete In Place) 312.000

52.000

203-00710  
 

364.000

CY  

31.00000 11,284.00364.000

1,612.00

1450 Structure Excavation 1,764.000

256.000

206-00000  
 

2,020.000

CY  

7.00000 14,140.002,020.000

1,792.00

1455 *Structure Backfill (Class 1) 728.000

6.000

206-00100  
 

734.000

CY  

15.50000 11,377.00734.000

93.00

1460 Riprap (9 Inch) 292.000

9.000

506-00209  
 

301.000

CY  

38.00000 11,438.00301.000

342.00

1465 *Pipe Railing 0.000

0.000

514-00000  
 

79.000

LF  

74.00000 0.000.000

0.00

1470 Concrete Class B 1.000

0.000

601-01000  
 

1.000

CY  

395.00000 395.001.000

0.00

1475 Concrete Class D (Box Culvert) 403.900

57.600

601-03030  
 

461.500

CY  

510.00000 235,365.00461.500

29,376.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1480 *Reinforcing Steel 52,898.000

6,802.000

602-00000  
 

59,700.000

LB  

0.75000 44,775.0059,700.000

5,101.50

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1485 *Reinforcing Steel (Epoxy Coated) 18,252.000

3,348.000

602-00020  
 

21,600.000

LB  

0.95000 20,520.0021,600.000

3,180.60

1490 15 Inch Reinforced Concrete Pipe 60.000

0.000

603-01150  
 

60.000

LF  

63.00000 3,780.0060.000

0.00

1495 Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

1,875.00000 0.000.000

0.00

1500 Grating and Frame 2.000

0.000

604-50062  
 

2.000

EACH

3,350.00000 6,700.002.000

0.00

1505 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

67.000

LF  

29.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 67.000

0.000LF  

8.53077 571.5667.000

0.00

1510 18 Inch Slide Headgate Special 1.000

0.000

615-21899  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1515 Trash Guard Special 2.000

0.000

616-30499  
 

2.000

EACH

6,200.00000 12,400.002.000

0.00

CAT 397,445.5647,797.10406,538.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1520 Field Office (Special) 0.600

0.000

620-00005  
 

1.000

EACH

40,000.00000 24,000.000.600

0.00

1525 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

1.000

EACH

32,000.00000 19,200.000.600

0.00

1526 Added Item (Dollar)/ Added field lab 7,300.000

500.000

900-00006  
 

7,800.000

DOL 

1.00000 7,800.007,800.000

500.00

1530 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

CAT 60,000.00500.0088,800.00CURRENT AMT0400 $ $ $

CAT NO0500 Water and Sanitary Sewer 

1535 Removal of Manhole 1.000

0.000

202-00021  
 

2.000

EACH

480.00000 480.001.000

0.00

1540 Removal of Fire Hydrant 3.000

1.000

202-00031  
 

11.000

EACH

400.00000 1,600.004.000

400.00

1545 Removal of Pipe 221.000

75.000

202-00035  
 

1,949.000

LF  

13.50000 3,996.00296.000

1,012.50

1550 Plug Culvert 3.000

0.000

202-04001  
 

15.000

EACH

660.00000 1,980.003.000

0.00

1555 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

6.000

CY  

90.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1560 Reset Water Meter 3.000

0.000

210-00035  
 

8.000

EACH

220.00000 660.003.000

0.00

1565 Adjust Manhole 0.000

0.000

210-04010  
 

15.000

EACH

560.00000 0.000.000

0.00

1570 Adjust Valve Box 0.000

0.000

210-04050  
 

8.000

EACH

325.00000 0.000.000

0.00

1575 Adjust Water Meter 1.000

0.000

210-04060  
 

8.000

EACH

240.00000 240.001.000

0.00

1580 *Concrete Class D 7.000

0.000

601-03000  
 

8.000

CY  

420.00000 2,940.007.000

0.00

1585 *Reinforcing Steel (Epoxy Coated) 541.000

0.000

602-00020  
 

621.000

LB  

0.95000 513.95541.000

0.00

1590 8 Inch Sewer Pipe 1,448.000

0.000

603-83008  
 

1,448.000

LF  

37.50000 54,300.001,448.000

0.00

1595 8 Inch Sewer Pipe (Special) 152.000

0.000

603-83009  
 

232.000

LF  

62.00000 9,424.00152.000

0.00

1600 Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1605 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

3,430.00000 13,720.004.000

0.00

1610 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

2.000

EACH

5,200.00000 5,200.001.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1615 Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1620 Water Meter and Vault 1.000

0.000

619-00000  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

1625 *Connect To Existing Waterline 1.000

7.000

619-00007  
 

22.000

EACH

1,050.00000 8,400.008.000

7,350.00

1630 Temporary Water Line 206.000

0.000

619-10000  
 

11,000.000

LF  

10.75000 2,214.50206.000

0.00

1635 20 Inch Welded Steel Pipe 0.000

0.000

619-10200  
 

32.000

LF  

185.00000 0.000.000

0.00

1640 24 Inch Welded Steel Pipe 32.000

0.000

619-10240  
 

32.000

LF  

170.00000 5,440.0032.000

0.00

1645 3/4 Inch Copper Pipe 7.000

0.000

619-40060  
 

35.000

LF  

34.00000 238.007.000

0.00

1650 1 Inch Copper Pipe 132.000

0.000

619-40080  
 

218.000

LF  

34.00000 4,488.00132.000

0.00

1655 1-1/2 Inch Copper Pipe 67.000

0.000

619-40120  
 

67.000

LF  

50.00000 3,350.0067.000

0.00

1660 4 Inch Plastic Pipe 46.000

40.000

619-50320  
 

177.000

LF  

27.00000 2,322.0086.000

1,080.00

1665 6 Inch Plastic Pipe 15.000

264.000

619-50480  
 

641.000

LF  

46.00000 12,834.00279.000

12,144.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 11873-BID    ESTIMATE RUN 01/29/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:45

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1670 8 Inch Plastic Pipe 184.000

160.000

619-50640  
 

797.000

LF  

90.00000 30,960.00344.000

14,400.00

1675 12 Inch Plastic Pipe 1,025.000

66.000

619-50960  
 

3,086.000

LF  

61.00000 66,551.001,091.000

4,026.00

1680 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

1.000

EACH

5,400.00000 0.000.000

0.00

1685 6 Inch Gate Valve 1.000

0.000

619-75048  
 

3.000

EACH

1,300.00000 1,300.001.000

0.00

1690 8 Inch Gate Valve 3.000

2.000

619-75064  
 

14.000

EACH

1,750.00000 8,750.005.000

3,500.00

1695 12 Inch Gate Valve 0.000

3.000

619-75096  
 

12.000

EACH

3,000.00000 9,000.003.000

9,000.00

1700 Restrained Plug (Special) 0.000

2.000

619-77210  
 

5.000

EACH

1,200.00000 2,400.002.000

2,400.00

1705 Corporation Stop 1.000

0.000

619-77300  
 

8.000

EACH

430.00000 430.001.000

0.00

1710 6 Inch Fire Hydrant (Install Only) 4.000

1.000

619-78049  
 

14.000

EACH

1,900.00000 9,500.005.000

1,900.00

CAT 275,731.4557,212.50730,788.45CURRENT AMT0500 $ $ $

$11,972,889.15919,022.71$18,721,188.44$CURRENT AMTPROJECT TOTAL


